Project Status by Agency

Agency: Dept of Resources & Economic Development

Avail. Funds or

Project Number Project Manager  Town Project Title Current Status Anticipated Status next 60 days Contract Amt. Ad Date Status

80639R Contract A Roger Dionne N. Hampton North Hampton State Beach Redevelopment. Const. Admin. Complete Close $80,820 Active
(Design). Vanasse Hangen Brustlin Inc

80639R Contract B Roger Dionne N. Hampton North Hampton State Beach Redevelopment. Complete Close $578,987 2/7/2012 Active
(Activity #35B033AB-J) D. L. King & Associates, Inc.

80727 Jobie Chase Hampton Hampton Beach Seawall Repair. Bid Ad 11/5/13 Bid Opening 12/5/13 Active

80727 Contract A Jobie Chase Hampton Hampton Beach Seawall Repair. Out To Bid - due 6/15/15 G &C. $4,527,330 11/5/2013 Active

80755 Roger Dionne Surgents Purchase Sherman Adams Building Entrance Replacement. To Project Mgr 9/12/183. Consultant Design $375,000 3/1/2014 Active

80767 Roger Dionne North Hampton Beach Access Ramp. To Project Manager 9/25/13. Consultant Design $100,000 Active

80771R Jobie Chase Rye John Smith Monument - Rye Harbor. To Project Manager 11/13/13. Test pits for foundation $80,000 Active
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